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INTRODUCTION 

This appendix includes work plan narratives and detailed work plans for the two options 

identified by the Arizona Leadership as being the most likely options for Arizona.  The two 

options presented in this appendix are: 

Option 1:  Using the Federal Exchange 

Option 3:  Leveraging Existing Arizona Systems and Filling the GAPS with New Development 

These narratives, work plans, and the detailed work plans follow guidelines and system 

development life cycle (SDLC) required by the federal grant applications.  We begin with Option 

1 which is followed by Option 3. 

 

OPTION 1 – ADOPT OR DEFAULT TO THE FEDERAL EXCHANGE 

Overview 

We provide this summary with a major caveat that the least is known about this particular 

option and there is significant speculation trying to assess what this means and what the State 

might be expected to do under this option.  Given these unknowns, we have assumed the 

following: 

The Federal ACA Exchange will present and provide all of the consumer facing components of the ACA 

including such things as consumer mediation, education and choice, integration and the following: 

 Call center 

 Quality rating system 

 Exchange website and premium calculator 

 Eligibility determinations for Exchange participation, premium tax credits, and cost-sharing 
reductions 

 Enrollment process for Health Insurance 

 Applications and notices 

 Individual responsibility determinations 

 Premium tax credit and cost-sharing reduction administration 

 Appeals of eligibility determinations 

 Outreach and education 

 Risk adjustment and transitional reinsurance 

 SHOP Exchange-specific functions, including provider education, outreach, support and ability to 
update employee listings, etc. 

 

We are assuming for purposes of this option, that the federal government will handle this for the State 

of Arizona and the American Indian Tribes throughout the State so that there is seamless access 

throughout the entirety of Arizona geography. 
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The areas that are less clearly federal responsibilities, but will be required for the ACA Exchange include: 

 Certification, recertification, and decertification of Qualified Arizona Health Plans 

 Quality rating system of Arizona Health Plans and associated reporting 

 Navigator Program to support Arizona consumers and small employers 

 Seamless eligibility and enrollment process with Medicaid and other State health subsidy 
programs 

 Enrollment process for Medicaid and CHIP 

 Applications and notices for Medicaid and CHIP 

 Appeals of eligibility determinations which are all going to be based on the fundamentals of 
Medicaid eligibility as the base 

In addition to these areas, it is unclear how things will work if the federal government 

determines an Arizona resident eligible for Medicaid based on their calculation of the ACA 

rules: is Arizona expected to accept this life and put it on Medicaid?  Our assumption in the 

models of this option, and our work plan, is that Arizona would want to validate the results and 

also assess the person’s likely eligibility for traditional Medicaid coverage and other human 

service programs. 

Another big area of consideration is the accountability and audit of enrollment associated with 

the federal determination of eligibility.  Will the federal government hold Arizona harmless in 

this process so that, if it is later determined the person was NOT eligible for Medicaid or CHIP, 

costs incurred by Arizona would be recovered and the State would not be penalized.   

Option 1:  Summary Work Plan 

With the aforementioned considerations and assumptions in mind, we have prepared a draft 

work plan.  The details of this plan are included below.  We have summarized the work plan 

here. 

 Negotiate and Clarify with the Feds – Includes gaining clarity on the items noted as open above 
as well as the federal timeline for completing the Federal ACA Exchange and the Federal Data 
Hub.  Once these items are clarified, an integration plan can be developed.  This also includes 
identification of these systems for the ability to test the integration with Arizona. 

 Determine the Financing Alternatives for this Option – It is not clear in review of the current 
financing vehicles (i.e., Exchange Establishment Grant or 90/10 Financing) that any of them 
would cover this option.  Federal financial participation in this option for the work the State 
must do must be understood and clarified during the negotiations with the feds. 

 Identify and Secure Project Team - Based on the negotiations with the feds, the State will need 
to identify the appropriate State staff in the appropriate State agencies and, if needed, augment 
with a vendor.  If a vendor is required, there may be a procurement required to secure a vendor, 
unless an existing contract can be amended or vendor resources can be secured through the 
State Contract.   

 Plan, Design, Develop, Test and Implement State to Fed Comprehensive Integration  – Based 
on the negotiations with the feds, the State will need to develop a comprehensive integration 
plan.  This plan should leverage the existing capabilities, but will need to address: 
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○ Submission of Approved Health Plans to the feds (minimally, verify State’s certification 
of the Health Plan for Arizona) 

○ Ability to provide quality rating system on Arizona Health Plans 
○ Ability for the feds to query to determine if the applicant applying, modifying or 

renewing on the Federal ACA Exchange is known to Arizona Medicaid and/or CHIP 
Programs and current status of enrollment 

○ Ability to receive eligible Medicaid and CHIP lives from the feds 
○ Ability to notify feds of a person’s loss of coverage in Arizona for reasons such as moving 

out of State, lack of premium payment, failure to comply, etc. 
○ Ability to receive supporting documentation/verification from the feds to document 

eligibility and or support eligibility determination with other human service programs at 
the state or community level 

○ Establishment of a NIEM Translator to support exchange of information with the feds 

 

Once the components of the plan are confirmed, the team will need to design, develop, test 

(which will include end-to-end testing with the feds) and implemented the integration 

components. 

 Identify Capacity and Scale Required and Upgrade Systems, Infrastructure and 
Telecommunications to Accommodate – Identify capacity and scale required to support the 
new transactions, the increase in potential eligible and/or enrolled persons and the real-time 
nature of transactions once the negotiations are completed with the feds and the integration 
requirements are confirmed.  Once this sizing is done, the State will need to purchase and or re-
allocate current resources to accommodate the increased capacity and scale requirements. 

 Plan, Design, Develop, Test and Implement Modifications to Existing Operational System 
Components – Operational components such as modifying Arizona systems to support the new 
Medicaid eligibility programs (including re-directing persons to the Federal ACA Exchange if they 
are likely eligible under the MAGI rules), TIPS data exchange, program notices, appeals received 
on eligibility, call center and eligibility/enrollment staff education, policies and associated 
materials.  Modify existing (traditional) Medicaid, CHIP and other rules to take into account the 
new Medicaid (i.e., MAGI) eligibility.  Modifying public facing systems to accommodate new 
Medicaid eligibility which will include impacts on Health-e-Arizona, My Benefits, MYAHCCCS, 
AHCCCS On-Line, and State Portals.   [Note:  Beyond State programs, there will likely be an 
impact on community information sites and community health programs where rules will also 
have to be modified to account for the new Medicaid eligibility.  The costs and effort associated 
with community health program modifications are not included in the estimates of the level of 
effort required for this option.]  

 Plan, Design, Develop, Test and Implement Modifications to Existing Systems for Required 
Upgrades – These are the components discussed as the overarching changes that need to be 
made for every option.  These include changes required for upgrading the AZTECS database to 
support the expected increase in volume of applicants and real-time transaction processing; 
leveraging Health-e-Arizona as a front-end for AZTECS users, leverage of the document 
management systems and the call centers to support the new volumes and processes. 

 Provide Reporting and Updates as Required by the Feds and the State Oversight 

 Maintain and Integrate Into Obsolescence and Replacement Plan – All of the changes made at 
the State level will need to be maintained, included in upgrade plans, obsolescence and 
replacement and associated vendor support (if required).  
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Detailed Work Plan and Timeline 
 

The following graphic presents a summary plan for this project as described in the narrative 

above. 

Arizona Work Plan and Projected Timeline Timeline in Quarters 

Project Steps 1 2 3 4 5 6 7 8 9 

Negotiate and Clarify with the Feds                    

Gain Clarity on the Federal Exchange Features ≠                 

Gain Clarity on the Timeline for the Implementation of the Federal Exchange ≠                 

Gain Clarity on the Timeline for the Implementation of the Federal Data Hub ≠                 

Determine the Financing Alternatives                    

Submit Exchange Establishment Grant Request ≠                 

Submit 90/10 Financing Grant Request ≠                 

Submit Advance Planning Documents ≠                 

Establish IT Governance  ≠                 

Establish Arizona Project Teams ≠                 

Conduct Planning for AZTECS Database Upgrade  ≠                 

Conduct Planning for AZTECS Front End Replacement  ≠                 

Conduct Planning for ACE Upgrade ≠                 

Determine Procurement                   

Determine Procurement for AZTECS Database Upgrade                   

Determine Procurement for AZTECS Front End Replacement                   

Determine Procurement for ACE Upgrade                   

Determine Procurement for the State Hub (Connect2Coverage)                   

Project Startup and Administration (Project Baseline Review)                   

Confirm Organization Structure and Participation ≠                 

Clarify and Confirm Project Scope and Operations ≠                 

   Schedule and conduct weekly project management meetings ≠                 

   Define Social Media Update Strategy                   

   Update Social Media Forums at least Monthly                   

   Identify Subject Matter Experts                    

   Confirm Team Roles and Responsibilities ≠                 

   Review Project Plan and Key Milestones ≠                 

   Confirm and Review Project Performance Measures On-going ≠                 

   Review Implementation Approach                   

   Review and Approve Deliverable Specifications ≠                 

   Review and Approve Deliverables ≠                 

   Establish On-going Project Risk Analysis   ≠                 

Evaluate Alternatives Analysis for Integration of Existing & New 

Systems ≠                 
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Identify and Execute CCIIO Reporting ≠                 

Develop and Implement a customer support operating plan                    

Conduct CCIIO Briefings/Presentations & Include Feedback                   

 

Architecture Review 

Establish Business Process Models ≠                 

Review Requirements Document ≠                 

Review Architectural Diagrams for the State Hub (Connect2Coverage) ≠                 

Incorporate Architectural options for legacy & TPA systems ≠                 

Address impact of AZTECS Database Upgrade Plan and Timelines ≠                 

Address impact of AZTECS Front End Replacement Plan and Timelines ≠                 

Address impact of ACE  Upgrade Plan and Timelines ≠                 

Discuss and develop detailed integration plan between the State Hub  

and Federal Exchange ≠                 

Conduct CCIIO Briefings/Presentations & Include Feedback ≠                 

 

Preliminary Design Review 

Define System Security Plan   ≠ ≠             

Define Test Plan(s) and Traceability Matrix   ≠ ≠             

Define Logical Data Model using NIEM Standards as required by 1561   ≠ ≠             

Define Data Flow Diagrams   ≠ ≠             

Finalize Data User Agreement(s)     ≠   ≠         

Finalize Technical Architecture Diagrams   ≠ ≠             

Identify and Establish Development and Test Environments   ≠ ≠             

Identify  and Establish Hosting Environment    ≠ ≠             

Review and Finalize Additional Technical Infrastructure Requirements   ≠ ≠             

Finalize Software and Hardware Needs and Acquisition   ≠ ≠             

Finalize Intra/Inter Agency Data Agreement between Agencies   ≠ ≠   ≠         

Finalize Data Privacy and Security Requirements     ≠             

Insure compliance with Required Additional Features for 

Connect2Coverage for HITECH, HIPAA, FIPS, FIPs, NIST, Accessibility 

Standards     ≠             

Define plan for "at-rest" Encryption for HIPAA related Data     ≠             

Conduct CCIIO Briefings/Presentations & Include Feedback     ≠             
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Detailed Design Review 

State Hub (Connect2Coverage) System Design   

Conduct RAD Sessions with SMEs on State Hub Functions and 

Features                   

Conduct SME Sessions for Modification to Health-e-Arizona on 

Collecting Additional Data Elements Needed for the Arizona 

Programs                   

Discuss and Document Eligibility Rules Impacts for MAGI Eligibility                   

Document Designs for Automated Verifications with Federal Data 

Hub                   

Create System Design Document                   

Create Database Design Document                   

Create Physical Data Model                   

Create Data Management Plan   ≠   ≠           

Create Data Conversion Plan       ≠           

Incorporate Automated Code Review Results                   

Incorporate in Connect2Coverage Prototype   ≠ ≠   ≠         

AZTECS Upgraded Database Design                   

Discuss and Document Design for the Upgraded AZTECS Database                   

AZTECS Front End Replacement Design                   

Discuss and Document Design for the replacement of AZTECS Front 

End                   

ACE Upgrade Design                   

Discuss and Document Design for the upgrade of ACE                   

Interface Design                   

Schedule and Conduct Weekly  Technical Meetings     ≠ ≠           

Create Interface Control Documents for Federal & State Verification 

Services, State Eligibility, TPAs, Health Plans, Others as needed     ≠ ≠           

Discuss  and Document Web Services Design or Consumption Plan for 

Integration of the State Hub with the Federal Exchange     ≠ ≠           

Discuss and Document Design for NIEM Translator     ≠ ≠           

Discuss  and Document Authentication Mechanism for these Services     ≠ ≠           

Obtain Access to the Test Environments for Interface Systems       ≠           

Conduct CCIIO Briefings/Presentations & Include Feedback       ≠           
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Final Design Review 

Review and Finalize Connect2Coverage System Design Documents       ≠           

Review and Finalize AZTECS Database Upgrade Design Documents       ≠           

Review and Finalize AZTECS Front End Replacement Design 

Documents       ≠           

Review and Finalize ACE Upgrade Design Documents       ≠           

Review and Finalize Interface Control Documents       ≠           

Review and Finalize Web Service Design Documents                   

Review and Finalize Design for NIEM Translator       ≠           

Review and Finalize Database Design Documents       ≠           

Review and Finalize Physical Database Design        ≠           

Review and Finalize Data Management Plan       ≠           

Review and Finalize Data Conversion Plan       ≠           

Review Automated Code Review Results       ≠           

Conduct CCIIO Briefings/Presentations & Include Feedback       ≠           

System and Interface Development                   

State Hub (Connect2Coverage) System Development                   

Modify Health-e-Arizona to Populate Base Application with 

Information Received from the Federal Exchange       ≠   ≠       

Modify Health-e-Arizona to Collect Additional Data Elements that are 

Required for the Arizona Programs       ≠   ≠       

Modify Health-e-Arizona Rules Engine to Determine Preliminary 

Eligibility for the Arizona Programs based on the MAGI Eligibility 

Results       ≠   ≠       

Consume Eligibility Rules and Federal Verification Web Services       ≠   ≠       

Build Web Services for State Eligibility and Verification Interfaces       ≠   ≠       

Modify Other Eligibility Rules to support cross-program integration       ≠   ≠       

Implement Translations & Accessibility for Additional Screens and 

Questions       ≠   ≠       

Implement Code Level Security for Additional Screens       ≠   ≠       

Integrate the system with the Federal Exchange and Federal Data 

Hub       ≠   ≠       

Upgrade AZTECS Database                   

Replace AZTECS Front End with Health-e-Arizona 

(Connect2Coverage)                   

Upgrade ACE                   

Integrate SHOP Exchange with Connect2Coverage                   

Interface Development                   
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Configure Connect2Coverage ESB Services Framework       ≠   ≠       

Modify Web Services per the Interface Control Documents and 

Design       ≠   ≠       

Implement Authentication Mechanism for the Interface Services       ≠   ≠       

Develop all interfaces using a standard service, HIPAA transaction        ≠   ≠       

Develop NIEM Translator       ≠   ≠       

Modify TIPS Interface to make it Real Time       ≠   ≠       

Pre-Operational Readiness Review                   

Create/Evaluate Contingency Plan           ≠       

Create/Evaluate Inter/Intra Agency Agmts for Integration Readiness           ≠       

Create/Evaluate Test Case Specifications for System and Interface 

Testing           ≠       

Create/Evaluate Implementation Plan           ≠       

Create/Evaluate User Manuals           ≠       

Create/Evaluate Operations and Maintenance Manuals           ≠       

Create/Evaluate Training Plan           ≠       

System Testing                   

Conduct Unit Testing           ≠       

Conduct Integration Testing of the State Hub with the Federal 

Exchange and Federal Data Hub           ≠       

Conduct End-to-End Testing           ≠       

Conduct Load and Concurrency Testing           ≠       

Conduct Security Testing           ≠       

Review Security Testing Results           ≠       

Implement Security Scan Remediation           ≠       

Conduct Accessibility Testing           ≠       

Conduct Cross-Browser Testing           ≠       

Interface Testing                   

Conduct Unit Testing           ≠       

Conduct Integration Testing           ≠       

Conduct Load and Concurrency Testing           ≠       

Conduct Security Testing           ≠       

   Review Security Testing Results           ≠       

   Implement Security Scan Remediation           ≠       

Create Test Summary Report           ≠       

Create Defect Report           ≠       

Obtain Stakeholders' Buy Off on Test Results           ≠       

Conduct CCIIO Briefings/Presentations & Include Feedback           ≠       

User Acceptance Testing (UAT)                   
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Finalize Test Scenarios and UAT Participants             ≠     

Identify Focus Groups for UAT              ≠     

Develop UAT Plan and Coordination             ≠     

Conduct UAT on Connect2Coverage and Interfaces             ≠     

Conduct UAT on Upgraded AZTECS Database             ≠     

Conduct UAT on new AZTECS Front End             ≠     

Conduct UAT on Upgraded ACE             ≠     

Document Test Results             ≠     

Discuss Issues and Finalize Pre- and Post-Implementation Fixes             ≠     

Implement Pre-Implementation Fixes to Connect2Coverage and 

Interfaces             ≠     

Revalidation Testing                   

Develop Revalidation Testing Plan and Coordination             ≠     

Conduct Revalidation Testing on Issues Reported             ≠     

Document Test Results             ≠     

Obtain Stakeholders' Buy Off on Test Results             ≠     

Conduct CCIIO Briefings/Presentations & Include Feedback               ≠   

Operational Readiness Review                   

Review/Evaluate Contingency Plan               ≠   

Review/Evaluate Inter/Intra Agency Agreements               ≠   

Review/Evaluate Implementation Plan               ≠   

Review/Evaluate User Manuals               ≠   

Review/Evaluate Operations and Maintenance Manuals               ≠   

Review/Evaluate Test Summary Reports               ≠   

Review/Evaluate Defect Reports               ≠   

Review/Evaluate Security Test Results               ≠   

Implementation                    

Develop Go Live Check List               ≠   

Establish Pre Production and Production Environments                    

Install State Hub in Production Environment               ≠   

Implement Interfaces in Production Environment               ≠   

Complete Data Migration               ≠   

Implement customer support mechanisms           ≠ ≠ ≠   

Set up Administrative User Accounts               ≠   

Conduct Production System and Interface Validation               ≠   

Complete Go Live Check List               ≠   

Post-Implementation Evaluation                   

Develop and Submit Project Closeout Report to CCIIO                  ≠ 

Develop and Submit Post Implementation Review to CCIIO                 ≠ 
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IT Project Dashboard Reports                 ≠ 

Open House               ≠ ≠ 

Legend 

Indicates partial activities during the quarter ≠                 

Indicates full-time activities during the quarter   Color Shading     

 

 

OPTION 3:  LEVERAGE EXISTING ARIZONA SYSTEMS AND FILL GAPS WITH NEW DEVELOPMENT 

 

Overview 

This section describes the high level work plan and the various tasks and activities that are associated 

with leveraging existing Arizona systems and filling the gaps with new development to develop an 

Arizona ACA Exchange that meets the federal requirements.  This Arizona ACA Exchange is built on an 

upgraded model of Health-e-Arizona that has been modified to begin to reflect the ACA requirements, 

standards and guidance.  This upgraded version of Health-e-App is known as Connect2Coverage.  Herein 

after, the Arizona ACA Exchange will be referred to as Connect2Coverage. 

We have drafted this work plan based on the guidelines provided in the Establishment Grant Application 

addressing the system development life cycle (SDLC) requirements set forth by the federal guidelines. 

 

Pre-Establishment Grant Activities 

Arizona has actively been working through and assessing its options from both policy and technical 

perspectives.  The pre-Establishment Grant activities have included meetings with stakeholders, 

discussions with State Agency Leadership, preliminary system assessments and gap analysis with the 

results documented in this report, providing input to SIS on the Connect2Coverage prototype and 

analysis of upgrading the AZTECS front-end and database as special projects associated with this work.  

Linda Skinner has testified before the ONC Enrollment Workgroup and provided a number of other 

supports, input and guidance to that Workgroup which helped guide the standards that were 

developed.  In addition, the AHCCCS Leadership and the Governor’s Office staff have been active in 

CCIIO, ONC and CMS meetings and calls to make sure they are aware and learning all they can about the 

forth coming requirements.   

 

This pre-grant work serves as the basis for this work plan and associated timeline.   

[Note:  Regarding the use and development of the Connect2Coverage Prototype.  To further assess and 

evaluate the work ahead, SIS has developed a prototype that models the Federal standards and guidance 

while leveraging Health-e-Arizona.  This prototype has allowed us to help gauge readiness and the ability 

to adapt the underlying asset, Health-e-Arizona, into an ACA Exchange system should Arizona select 

Option 3.  This prototype is modeled on early thinking of how the Arizona ACA Exchange could 

accommodate the 1561 Standards, joint guidance from CCIIO and CMS and the requirements of the 

Establishment Grant and 90/10 Financing.  It has helped illuminate, clarify and in some cases, raise more 
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questions about how to best achieve a “first-class” consumer experience and meet all the required ACA 

compliance and standards. The prototype has also helped us think through the tasks and activities that 

the State has to undertake for the development, implementation and operations of the Exchange. It has 

been instrumental in shaping up the project work plan, resource allocations and budgeting and the 

activities described below.] 
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Work Plan Narrative 

Summarized below are the activities that the Arizona would have to undertake and execute to establish 

an ACA Exchange for Arizona that leverages existing Arizona technology assets.  

 

 Determine the Financing Alternatives for this Option – This option will require the State to 
submit for the Exchange Establishment Grant and 90/10 financing.  The State will need to 
establish a team to submit the appropriate grant requests, Advanced Planning Documents and 
other required budget forms to the CCIIO and CMS to secure the resources. 

 

 Establish IT Governance - The IT Governance for this project should be established and should 
include the Governor’s Office Exchange Leadership and Associated Leadership from DES, 
AHCCCS and the Department of Insurance.  This Governance group will be staffed by the Arizona 
Project Manager and supported as needed by the project team.  The IT Governance Committee 
with be provided status updates, support the team in making timely decisions and help the team 
overcome barriers. 

 

 Establish Arizona Project Team – Certain positions should be secured, whether as employees or 
contracted positions to support the project and augment the cross-agency coordination that will 
be required.  A key position is a Project Manager to oversee the IT projects.  This person could 
be a current State agency staff person or may be someone who the state hires (staff or contract) 
to support the project.  There are other key positions that also will be required to support this 
effort and are identified as resources required.  

   

 Determine Procurement – Simultaneously with initiating the federal financial participation 
(90/10) and grant requests, the State should determine which services will need to be procured 
and mechanisms for procuring vendor support and options.  The most obvious areas where 
vendor support will be likely under this option are:  Upgrade of the AZTECS Database; Using 
Health-e-Arizona (Connect2Coverage) as the AZTECS front-end; the Arizona ACA Exchange 
(Connect2Coverage) and Health Plan Aggregation and Third Party Administration support for the 
SHOP Exchange.  Procurement options will range from modifying existing contracts, to sole 
source contracts (where justified), to purchasing off the State contract, to competitive 
procurements.   The vendor or vendor(s) selected through these procurement processes are 
hereinafter referred to as vendor in this work plan.  

 

 Project Startup and Administrative Review- During this step various project initiation activities 
will be performed. The Connect2Coverage Project Leadership Team, the Arizona Project 
Manager, Project Leads for each Agency or Stakeholder Group and the Vendor Team Leadership 
will meet to review the project and establish appropriate project operations, milestones, 
reporting, and other appropriate metrics to identify project progress.  The resultant project 
administration will be on-going throughout the project and adjusted to accommodate evolving 
project needs.  In addition, a critical function of the project start-up team will be to insure 
meetings with key stakeholder groups established and a process for real-time exchange of 
communication and idea sharing, such as social networks or RSS feeds, is implemented for use 
by the Connect2Coverage Team.  In addition, the IT Governance Group will establish a plan and 
work with CCIIO to collaborate and report progress so that CCIIO’s insights and direction are 
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incorporated into the project as well as insuring the project meets the goals for both Arizona 
and CCIIO who will be representing other federal agencies for this project.  

 

The Connect2Coverage Project Team will finalize project team members (project managers, subject 

matter experts and other team members) and will define roles and responsibilities for the team 

members. The project scope, implementation approach and performance measures will also be 

reviewed and updated based on the operational approaches established by the project leadership.   

 

 Planning and Initial Technology Acquisition for Arizona’s Commercial Insurance and SHOP 
Exchange - Arizona must seek technology that will support the essential information technology 
elements of technology support for aggregating the commercial insurance offering and the 
SHOP Exchange that allows for seamless consumer experience between these choices and 
public benefits and are capable of: 

 

1. Guiding employers through the process of registration/application, eligibility determination, 
and choice of a defined contribution,  

2. Guiding employees through their choice of carrier and plan design from the plans offered in 
the SHOP Exchange, 

3. Delivering enrollment information to the carriers or third party administrators, and  
4. Performing other functions of the SHOP Exchange required by the ACA 

 

The planning and assessment for this commercial insurance and SHOP Exchange technology support to 

be integrated with Connect2Coverage will be done as one of the first steps in this process so that 

procurement activities can support the procurement for this type of support.  

 

 Planning, Design, Development and Upgrade of the AZTECS Database - Arizona must identify 
an approach for upgrading or augmenting (data store) the AZTECS database to support more 
real-time processing as well as increase transaction volume that will be inherent with the 
changes in coverage accorded by ACA.  These decisions should be made in the initial step of the 
project so that the vendor can be procured and the plan can be executed in tandem and 
coordination with the Connect2Coverage development and implementation.  This component of 
the plan is likely to require some form of procurement. 

 

 Planning, Design, Development and Upgrade of the AZTECS Front-End with Health-e-Arizona 
(i.e., Connect2Coverage) – Arizona must identify an approach for upgrading the front end 
AZTECS with Connect2Coverage for eligibility worker to improve their support of consumers, 
efficiency, support of the call center and other activity associated with eligibility determination 
and associated case management.  These changes should be done in a manner that is consistent 
with the Arizona ACA Exchange so that workers are familiar with and working in context of a 
system that is similar to that used by consumers.  Like the upgrade of the AZTECS Database, 
these decisions should be made in the initial step of the project so that the vendor can be 
procured and the plan can be executed in tandem and coordination with the Connect2Coverage 
development and implementation.  
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 IT Project Dashboard Reports 
The IT dashboard reports will contain high level status of the project that reveals the health of 
the project. Key indicators like schedule, effort, milestones, and progress percent and other 
stats will be indicated in these reports. These reports will display the current state of the project 
and help to identify current and future execution challenges. These reports will be submitted to 
CCIIO starting from project startup and will continue through post implementation in a weekly 
basis.  

 

 Project Deliverables 
One of the ongoing activities will involve managing the project deliverables as required by CCIIO 
and CMS. These deliverables will include dashboard reports, user manuals, system and 
operations manuals and other documentations required in the project. The State will assign 
appropriate staffing resources to work closely with the stakeholders and manage these 
deliverables starting from the project startup on an ongoing basis.      
 

 Architecture Review 
During this step, the Connect2Coverage Project Team and will confirm the business process 
model for the project and the requirements documents. The Connect2Coverage Project Team 
will also review the architecture of the current State systems in Arizona such as the AZTECS, 
PMMIS, third party administrator systems for SHOP, and the state and federal portals; the 
system upgrades, transitions and/or replacement, planned for these systems to identify impacts 
on the integration of these systems with Connect2Coverage.  

During this step the team will work on an integration plan for Connect2Coverage with all these 
systems that are robust, flexible and service based, wherever possible.  This integration will be 
supported by the Connect2Coverage enterprise service bus and service oriented architecture.  
The business process model, requirements document and integration plan reports will be 
presented to the IT Governance Group.  

 

 Project Baseline Review 

The Connect2Coverage Project Team will define and document the project charter and the 
project management plan.  Both will be reviewed with the IT Governance Group.  Once 
approved, the Connect2Coverage Project Team will publish project schedules and the proposed 
release plan. All these deliverables will be approved by the IT Governance Group, reviewed with   
and CCIIO.    

 

 Preliminary Design Review 

This step will include a preliminary review of the system design. The Connect2Coverage Project 
Team will work on the following and will review results of analysis with the IT Governance 
Group: 
 

○ Technical architecture diagram 
○ Logical data model employing the NIEM standards as set forth in 1561 
○ Data flow diagram 
○ Graphical user experience (GUX) 
○ System security plan 
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○ Test plan and traceability matrix 

 

One of the major tasks that will need to be accomplished during this step is analysis and initial 

design of the consumer and employer user experience.  The Project Team will work with GUX 

consultants to assist in development of the high level plan for GUX in Connect2Coverage.  While the 

consumer and employers are a primary focus, the needs of all potential users (system 

administrators, eligibility workers, navigators, brokers, agents, call center staff, health plans and 

others) will also be addressed in this process.  Consistent with the 1561 standards and Federal 

Guidance, the user experience must also address the FIPS, HiTECH, HIPAA and NIST privacy and 

security requirements for the consumer information. All this must also be reconciled with the 

Arizona state privacy and security regulations.  This must also include identifying additional features 

that need to be implemented in Healthy Arizona to comply with the consumer privacy and security 

requirements  

The GUX must also insure that Connect2Coverage complies with accessibility requirements (508), be 
understandable and provide guidance to consumers and employers so they can make informed 
decisions as well as provide direction to persons who need assistance with their application in where 
to get help.  Finally, consistent with 1561, Connect2Coverage is just one access point for consumers 
and employers.  The experience of these users must be consistent regardless of what channel the 
come through to seek health coverage. This will require the review of the associated work flows 
when legacy systems serve as the channel to obtain health coverage.  The Connect2Coverage 
Project Team understands this is a critical process to the success of Connect2Coverage and will pay 
particular attention to this throughout each step of the Project SDLC. 

 

The IT Governance Group will be briefed throughout this step of the project and review and approve 
all deliverables.  When the analytical deliverables are completed, the Connect2Coverage 
development and hosting environments will be constructed by the Connect2Coverage Project Team.   
Appropriate presentations and briefings to CCIIO will also be conducted during this step.   

 

 Detailed Design Review 

Once the preliminary design is completed, the Connect2Coverage Project Team, with the GUX 
Experts, will work on the detailed design of the system, including GUX, and interfaces.  
 
During this step the following activities will be conducted: 

○ Rapid Application Development (RAD) design sessions with Subject Matter Experts 
(SMEs) to identify additional features that need to be implemented in 
Connect2Coverage. 

○ The GUX Team will identify focus groups (such as end users, graphics experts and other 
subject matter experts) for the design of the “first class” consumer experience and 
conduct the design sessions with them. These sessions will identify changes that need to 
be made to the system in terms of the GUX and other user interface features to make 
the system intuitive and easy for the consumers. 

○ Once the GUX changes are identified, the leadership team will identify and finalize the 
vendor for the GUX design.      
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○ The team will finalize other system changes such as: user interface, consumption of 
federal ACA rules and verification services and incorporation of state and other eligibility 
rules, system administration for commercial and SHOP insurance, and other system 
components, as required.  

○ The technical teams for the interfaces will meet to finalize the Interface Control 
Documents (ICD) for different interfaces between Connect2Coverage and other state, 
federal and third party systems. 

○ The Connect2Coverage Project Team will design a set of web services and APIs that can 
be used by external systems to support the communication between Connect2Coverage 
and these systems.  These web services and APIs will be based on federal standards such 
as NIEM and XML where NIEM standards have not been developed. The external 
systems will need to build to these web services and APIs. We will also borrow heavily 
from the Arizona TIPS model, already in use to support data exchange between PMMIS, 
AZTECS and Health-e-Arizona.     

○ The team will work on the database design document and will layout the physical data 
model for the system databases.    

○ The Connect2Coverage Project Team will update the Connect2Coverage Prototype. 
○ The Connect2Coverage Project Team will adopt or develop a NIEM translator to convert 

NIEM data to a data set that can be used in the TIPS interface structure.. 

 

The IT Governance Group will be briefed throughout this step of the project and review and 
approve all deliverables.  When the analytical deliverables are completed, the 
Connect2Coverage development and hosting environments will be constructed by the 
Connect2Coverage Project Team.  Appropriate presentations and briefings to CCIIO will also be 
conducted during this step.   

 

 Final Detailed Design Review 

The Connect2Coverage Project Team will incorporate feedback in the Connect2Coverage 
Prototype and update appropriate project documents. Once the feedback has been 
incorporated the Connect2Coverage Prototype will be reviewed with the IT Governance Group.  
This prototype will be presented to CCIIO.   

 

 System and Interface Development 

Once the designs are finalized and memorialized in the Connect2Coverage Prototype, 
Connect2Coverage Project Team will start the development of the system and interface 
components. This will include building out additional features such as: 

 

○ Additional screens and data elements 
○ GUX changes 
○ Consume the federal eligibility rules web services and modify the existing eligibility rules 

for the items that are not available in the federal rules engine web services 
○ Address automated verifications to state systems like Vital Records, IEVS, New Hires, 

DMV and others 
○ Translations of additional data elements 
○ Accessibility features for the additional screens and functionalities 
○ Security and privacy features for the additional functionalities 
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○ Integration of the system with the State and Federal portals 
○ And many others. 

 

While the system development activities are underway, the Connect2Coverage Project Team 
will configure Connect2Coverage’s (leveraged from Healthy Arizona) interface framework and 
web services and will start working on the development of the additional interfaces. This will 
include: 

 

○ Developing the generic web services and APIs as per the interface design  
○ Working with the technical teams for the interfacing systems (Insurance TPA, State and 

Federal Portals, Health Plans and others) on the integration 
○ Utilizing the federal web services or APIs for developing the interfaces to the federal 

verification systems 
○ Implementing APIs for other systems as appropriate for integration with their systems 

for local programs in Connect2Coverage 

 

The IT Governance Group will be briefed throughout this step of the project and review and 
approve all deliverables.  Appropriate presentations and briefings to CCIIO will be conducted 
during this step.  The primary deliverable with be beta tested software. 

 

 Pre-Operational Readiness Review 

This step will include system qualification and readiness review before the operational readiness 
plan is defined. During this step the system and interfaces will be tested to ensure compliance 
with the requirements. The following tasks will be conducted during this step: 

 

○ Create test specifications, eLearning modules, operations and system maintenance 
manuals  

○ Develop a training plan 
○ Prepare a contingency plan 
○ Conduct unit, integration and end-to-end testing of Connect2Coverage 
○ Conduct Connect2Coverage interface testing 
○ Conduct cross browser testing 
○ Conduct accessibility testing 
○ Conduct load and concurrency testing of the system and will work with the technical 

teams of the other interface systems on the load and concurrency testing of the 
interfaces 

○ Conduct security scans of Connect2Coverage  

 

Test results for the above mentioned tests will be documented and reviewed with the IT 
Governance Group.  The Connect2Coverage Project Team will prepare for the User Acceptance 
Testing (UAT).  

 

The following activities are planned for UAT:  
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○ Develop the UAT Plan, review with Connect2Coverage Project Leadership.  This plan will 
include, but not be limited to: Identify resources, settings, GUX supported focus groups, 
administrative users, eligibility workers and others   

○ Prepare test cases and expected outcomes 
○ The system and interface components will be tested by the testers during the UAT to 

ensure compliance with the design specifications 
○ The GUX Experts will design a series of tests to ensure that the GUX is well received and 

supports all the goals set forth earlier in this work plan 
○ Issues and suggestions by the testers will be documented and appropriately disposed 
○ Once the agreed to changes are made, UAT re-validation will be conducted 

 

Once the UAT issues are revalidated, the test summary report and defect report will be 
reviewed with the IT Governance Group.  Appropriate presentations and briefings will be made 
to CCIIO.  

 

 Operational Readiness Review 

This process will be a final review and assessment of the readiness of the system for productive 
use.  The Connect2Coverage Project Team will prepare a go-live check list and will review it with 
the IT Governance Group and appropriate persons responsible for systems who have interfaces 
with Connect2Coverage.  This check list will include user support services that will be offered for 
Connect2Coverage.  The IT Governance Group will review the go-live checklist and approve the 
implementation of Connect2Coverage in the production environment.   

 

 Implementation 

During this step, the system and the interfaces will be implemented in the production 
environment. The following tasks will be executed during this step: 

 

○ Conduct Training 
○ Establish user support services (call center, live chat, help desk) 
○ Execute an outreach and communication plan to include: 

• Media campaigns 
• Updates on the social networks such as Facebook, Twitter and project blog 
• Other outreach and communication materials to existing users and agencies, as well 

as new users 
○ Move Connect2Coverage and the interfaces in the production environment 
○ Complete data migration, if required 
○ Complete the final Connect2Coverage and interface testing in the live production 

environment 
○ Send  go-live notification to the appropriate parties 
○ Complete the go-live check list and review with the IT Governance Group 
○ Monitor use and user support services to insure smooth operations. 
○ Review consumer and employer on-line survey results to monitor progress, identify 

areas where Connect2Coverage could be modified to better support users and review 
with  IT Governance Group 
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 Post Implementation Evaluation 

Once the system is implemented in the production environment, the Connect2Coverage Project 
Team, in concert with the IT Governance Group, will conduct various post-implementation 
evaluation activities that will include the following: 

○ Connect2Coverage maintenance management and upgrade plan 
○ Preparing and submitting the project closeout report to CCIIO, and   
○ Preparing and submitting the post implementation review report to CCIIO   
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Detailed Work Plan and Timeline 

 

The following graphic presents a summary plan for this project as described in the narrative above. 

Arizona Work Plan and Projected Timeline Timeline in Quarters 

Project Steps 1 2 3 4 5 6 7 8 9 

Determine the Financing Alternatives 

Submit Exchange Establishment Grant Request ≠                 

Submit 90/10 Financing Grant Request ≠                 

Submit Advance Planning Documents ≠                 

Establish IT Governance  ≠                 

Establish Arizona Project Teams ≠                 

Conduct Planning for AZTECS Database Upgrade  ≠                 

Conduct Planning for AZTECS Front End Replacement  ≠                 

Conduct Planning for ACE Upgrade ≠                 

Conduct Planning and Assessment for SHOP Exchange 

Technology Solution ≠                 

 

Determine Procurement 

Determine Procurement for AZTECS Database Upgrade                   

Determine Procurement for AZTECS Front End Replacement                   

Determine Procurement for ACE Upgrade                   

Determine Procurement for Connect2Coverage                   

Determine Procurement for Third Party Administration for SHOP 

Exchange                   

 

Project Startup and Administration (Project Baseline Review)  

Confirm Organization Structure and Participation ≠                 

Clarify and Confirm Project Scope and Operations ≠                 

   Schedule and conduct weekly project management meetings ≠                 

   Define Social Media Update Strategy                   

   Update Social Media Forums at least Monthly                   

   Identify Subject Matter Experts                    

   Confirm Team Roles and Responsibilities ≠                 

   Review Project Plan and Key Milestones ≠                 

   Schedule and conduct quarterly web-ex meetings with other states ≠                 
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   Confirm and Review Project Performance Measures On-going ≠                 

   Review Implementation Approach                   

   Review and Approve Deliverable Specifications ≠                 

   Review and Approve Deliverables ≠                 

   Establish On-going Project Risk Analysis   ≠                 

Evaluate Alternatives Analysis for Integration of Existing & New 

Systems ≠                 

Identify and Execute CCIIO Reporting ≠                 

Develop and Implement a customer support operating plan                    

Conduct CCIIO Briefings/Presentations & Include Feedback                   

 

Architecture Review 

Establish Business Process Models ≠                 

Review Requirements Document ≠                 

Review Architectural Diagrams for Connect2Coverage ≠                 

Incorporate Architectural options for legacy & TPA systems ≠                 

Address impact of AZTECS Database Upgrade Plan and Timelines ≠                 

Address impact of AZTECS Front End Replacement Plan and Timelines ≠                 

Address impact of ACE  Upgrade Plan and Timelines ≠                 

Discuss and develop detailed integration plan ≠                 

Conduct CCIIO Briefings/Presentations & Include Feedback ≠                 

Architecture Review                   

 

Preliminary Design Review 

Define System Security Plan   ≠ ≠             

Define Test Plan(s) and Traceability Matrix   ≠ ≠             

Define Logical Data Model using NIEM Standards as required by 1561   ≠ ≠             

Define Data Flow Diagrams   ≠ ≠             

Finalize Data User Agreement(s)     ≠   ≠         

Finalize Technical Architecture Diagrams   ≠ ≠             

Identify and Establish Development and Test Environments   ≠ ≠             

Identify  and Establish Hosting Environment    ≠ ≠             

Review and Finalize Additional Technical Infrastructure Requirements   ≠ ≠             

Finalize Software and Hardware Needs and Acquisition   ≠ ≠             

Finalize Intra/Inter Agency Data Agreement between Agencies   ≠ ≠   ≠         

Finalize the IRS Data Matching Design     ≠             

Finalize Data Privacy and Security Requirements     ≠             



Social Interest Solutions, Inc. last revised 5.31.2011 Page | 23  
CONFIDENTIAL DRAFT: NOT FOR DISTRIBUTION 

 

Insure compliance with Required Additional Features for HMP for 

HITECH, HIPAA, FIPS, FIPs, NIST, Accessibility Standards     ≠             

Define plan for "at-rest" Encryption for HIPAA related Data     ≠             

Conduct CCIIO Briefings/Presentations & Include Feedback     ≠             

 

Detailed Design Review 

Connect2Coverage System Design                     

Conduct RAD Sessions with SMEs on Additional Functions and 

Features                   

Conduct GUX Design Sessions to identify the First Class Consumer 

Exp.                   

Finalize GUX Changes                    

Finalize Translations  and Accessibility of Additional Screens & 

Questions     ≠ ≠           

Discuss and Document Additional Data Elements Needed                   

Discuss and Document Eligibility Rules                    

Document Designs to Consume Eligibility Rules & Verification 

Services                   

Document Designs for Automated Verifications with State Eligibility & 

other Verification Systems                   

Create System Design Document                   

Create Database Design Document                   

Create Physical Data Model                   

Create Data Management Plan   ≠   ≠           

Create Data Conversion Plan       ≠           

Incorporate Automated Code Review Results                   

Incorporate in Connect2Coverage Prototype   ≠ ≠   ≠         

AZTECS Upgraded Database Design                   

Discuss and Document Design for the Upgraded AZTECS Database                   

AZTECS Front End Replacement Design                   

Discuss and Document Design for the replacement of AZTECS Front 

End                   

ACE Upgrade Design                   

Discuss and Document Design for the upgrade of ACE                   

SHOP Exchange System Design                   

Discuss and Document System Design for the SHOP Exchange                   

Discuss and Document Integration Plan for the SHOP Exchange with 

Connect2Coverage                   

Interface Design                   

Schedule and Conduct Weekly  Technical Meetings     ≠ ≠           
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Create Interface Control Documents Federal & State Verification 

Services, State Eligibility, TPAs, Health Plans, Others as needed     ≠ ≠           

Discuss  and Document Web Services Design or Consumption Plan for 

Federal & State Verifications, State Eligibility, TPAs, Health Plans, 

Others     ≠ ≠           

Discuss and Document Design for NIEM Translator     ≠ ≠           

Discuss  and Document Authentication Mechanism for these Services     ≠ ≠           

Obtain Access to the Test Environments for Interface Systems       ≠           

Conduct CCIIO Briefings/Presentations & Include Feedback       ≠           

 

Final Design Review 

Review and Finalize Connect2Coverage System Design Documents       ≠           

Review and Finalize AZTECS Database Upgrade Design Documents       ≠           

Review and Finalize AZTECS Front End Replacement Design 

Documents       ≠           

Review and Finalize ACE Upgrade Design Documents       ≠           

Review and Finalize SHOP Exchange System Design Documents       ≠           

Review and Finalize Interface Control Documents       ≠           

Review and Finalize Design for NIEM Translator       ≠           

Review and Finalize Database Design Documents       ≠           

Review and Finalize Physical Database Design        ≠           

Review and Finalize Data Management Plan       ≠           

Review and Finalize Data Conversion Plan       ≠           

Review Automated Code Review Results       ≠           

Conduct CCIIO Briefings/Presentations & Include Feedback       ≠           

 

System and Interface Development 

Connect2Coverage System Development                   

Modify GUX & User Interface to support First Class Consumer 

Experience       ≠   ≠       

Add Additional Data Elements as identified       ≠   ≠       

Consume Eligibility Rules and Federal Verification Web Services       ≠   ≠       

Build Web Services for State Eligibility and Verification Interfaces       ≠   ≠       

Implement IRS Data Matching       ≠   ≠       

Modify Other Eligibility Rules to support cross-program integration       ≠   ≠       

Implement Translations & Accessibility for Additional Screens and 

Questions       ≠   ≠       

Implement Code Level Security for Additional Screens       ≠   ≠       

Integrate the system with the Federal & State portals       ≠   ≠       
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Upgrade AZTECS Database                   

Replace AZTECS Front End with Health-e-Arizona 

(Connect2Coverage)                   

Upgrade ACE                   

Develop SHOP Exchange                   

Integrate SHOP Exchange with Connect2Coverage                   

Interface Development                   

Configure Connect2Coverage ESB Services Framework       ≠   ≠       

Modify Web Services per the Interface Control Documents       ≠   ≠       

Implement Authentication Mechanism for the Interface Services       ≠   ≠       

Develop all interfaces using a standard service, HIPAA transaction        ≠   ≠       

Develop NIEM Translator       ≠   ≠       

Modify TIPS Interface to make it Real Time       ≠   ≠       

 

Pre-Operational Readiness Review 

Create/Evaluate Contingency Plan           ≠       

Create/Evaluate Inter/Intra Agency Agmts for Integration Readiness           ≠       

Create/Evaluate Test Case Specifications for System and Interface 

Testing           ≠       

Create/Evaluate Implementation Plan           ≠       

Create/Evaluate User Manuals           ≠       

Create/Evaluate Operations and Maintenance Manuals           ≠       

Create/Evaluate Training Plan           ≠       

System Testing                   

Conduct Unit Testing           ≠       

Conduct Integration Testing           ≠       

Conduct End-to-End Testing           ≠       

Conduct Load and Concurrency Testing           ≠       

Conduct Security Testing           ≠       

Review Security Testing Results           ≠       

Implement Security Scan Remediation           ≠       

Conduct Accessibility Testing           ≠       

Conduct Cross-Browser Testing           ≠       

Interface Testing                   

Conduct Unit Testing           ≠       

Conduct Integration Testing           ≠       

Conduct Load and Concurrency Testing           ≠       

Conduct Security Testing           ≠       

   Review Security Testing Results           ≠       

   Implement Security Scan Remediation           ≠       
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Create Test Summary Report           ≠       

Create Defect Report           ≠       

Obtain Stakeholders' Buy Off on Test Results           ≠       

Conduct CCIIO Briefings/Presentations & Include Feedback           ≠       

User Acceptance Testing (UAT)                   

Finalize Test Scenarios and UAT Participants             ≠     

Identify Focus Groups for UAT (for the First Class Consumer 

Experience)             ≠     

Develop UAT Plan and Coordination             ≠     

Conduct UAT on Connect2Coverage and Interfaces             ≠     

Conduct UAT on Upgraded AZTECS Database             ≠     

Conduct UAT on new AZTECS Front End             ≠     

Conduct UAT on Upgraded ACE             ≠     

Conduct UAT on SHOP Exchange             ≠     

Document Test Results             ≠     

Discuss Issues and Finalize Pre- and Post-Implementation Fixes             ≠     

Implement Pre-Implementation Fixes to Connect2Coverage and 

Interfaces             ≠     

Revalidation Testing                   

Develop Revalidation Testing Plan and Coordination             ≠     

Conduct Revalidation Testing on Issues Reported             ≠     

Document Test Results             ≠     

Obtain Stakeholders' Buy Off on Test Results             ≠     

Conduct CCIIO Briefings/Presentations & Include Feedback               ≠   

Operational Readiness Review                   

Review/Evaluate Contingency Plan               ≠   

Review/Evaluate Inter/Intra Agency Agreements               ≠   

Review/Evaluate Implementation Plan               ≠   

Review/Evaluate User Manuals               ≠   

Review/Evaluate Operations and Maintenance Manuals               ≠   

Review/Evaluate Test Summary Reports               ≠   

Review/Evaluate Defect Reports               ≠   

Review/Evaluate Security Test Results               ≠   

 

Implementation 

Develop Go Live Check List               ≠   

Establish Pre Production and Production Environments                    

Install System in Production Environment               ≠   

Implement Interfaces in Production Environment               ≠   

Complete Data Migration               ≠   
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Implement customer support mechanisms           ≠ ≠ ≠   

Set up Administrative User Accounts               ≠   

Conduct Production System and Interface Validation               ≠   

Complete Go Live Check List               ≠   

Post-Implementation Evaluation                   

Develop and Submit Project Closeout Report to CCIIO                  ≠ 

Develop and Submit Post Implementation Review to CCIIO                 ≠ 

IT Project Dashboard Reports                 ≠ 

Open House               ≠ ≠ 

Legend 

Indicates partial activities during the quarter ≠                 

Indicates full-time activities during the quarter   Color Shading     

 

 


